



BRANNAN-ANDRUS LEVEE MAINTENANCE DISTRICT BOARD OF DIRECTORS STATED MEETING

**Thursday, September 10, 2026
10:00 a.m.**

ENGINEERING REPORT

I. Delta Levees Subventions Program

A. FY 2025-2026

1. The District's final claim for Fiscal Year 2025-2026 is due 10/31/2026.

II. Delta Levees Special Projects Program

A. BA-15-1 – Sacramento River Erosion Control and Habitat Enhancement Project

1. The 3-year maintenance and establishment period ends on 9/30/2026. A final walk through with CDFW and DWR is scheduled for 9/17/2026. Our data shows the required performance standards for the project have been met.
2. There are two reports in process. The final Year 3 monitoring report for habitat features is nearing completion. The overall Project Completion Report is anticipated to be completed by 9/30/2026.

B. BA-17-1 – Georgiana Slough Multi-Benefit Erosion Control Project

1. The CVFPB encroachment permit application is currently under Section 408 review by USACE.
2. The CDFW Lake & Streambed Alteration Agreement (LSAA) has already been obtained.

III. District Projects

A. Georgiana Slough Levee Seepage

1. Three sites: Sta 250+50 to Sta 252+00, Sta 262+00 to Sta 264+50, Sta 266+00 to Sta 268+50
 - a) *Possible Board Action:* Recommend that the Board authorize the District's toe drain along the south side of Terminous Road be cleaned (Sta 222+00± to Sta 262+00±) to accommodate seepage drainage from residential parcels.
 - b) *Possible Board Action:* Recommend that the Board authorize KSN to further investigate and evaluate the sources of seepage and potential seepage mitigation measures.

B. San Joaquin River Crown Raising Adjustment at the Spindrift

1. The modular ramp was ordered during the week of 8/24/2026, and its cost was approximately \$8,000. It will be delivered to a contractor's yard in Walnut Grove and be assembled there, then trucked to the Spindrift site to be used as a template for placement of the support piles and concrete transition landing.
2. The ADA upgrade required for the parking area opposite the restaurant, on the water side of the road, was installed and painted during the week of 8/31/2026 and is now complete.

C. Access Gate at Sacramento River Bend (Sta 320+00±)

1. Consider constructing an access gate to minimize public access at the west end of the Sacramento River Erosion Control and Habitat Enhancement Project.
 - a) *Possible Board Action:* Recommend that the Board authorize KSN to proceed with engineering.

IV. Encroachment Permitting

A. 3 Main Street – Sidewalk and Retaining Wall

1. Retaining wall construction including excavation, formwork, reinforcement, and concrete pouring occurred during the week of 8/24/2026.
2. Encroachment permit was expected to be issued to owner during the week of 8/31/2026.
3. Recommend that owner's surveyor perform a final survey of the retaining wall and provide a formal document for the District's records that documents the encroachment onto the District's levee parcel.

B. 17035 Terminous Road – Leach Field Replacement

1. The issuance of a Letter of Permission (LOP) was recommended to the Board at the August Board Meeting.

C. 39 Main Street – Foundation Repair

1. The issuance of a Letter of Permission (LOP) after receipt of a permit application from property owner was recommended to the Board at the August Board Meeting.

V. Routine Levee Maintenance

VI. Emergency Planning/Response

A. 2026 DWR Preseason Flood Coordination Workshops

1. Delta workshops will be held in Yolo County on 9/29/2026, Sacramento County on 10/7/2026, San Joaquin County on 10/22/2026, and Contra Costa County on 11/12/2026.

EXHIBIT A: DWR 2026 Preseason Flood Coordination Workshop Schedule and Locations

VII. General Delta Information

VIII. Other

A. 2026 Sacramento County Multi-Jurisdictional Local Hazard Mitigation Plan (LHMP) Update

1. Coordination with Foster Morrison Consulting and Brenna Howell Consulting is underway to provide District-related input to the 2026 LHMP Update.
2. Expect to have final input by the end of September for inclusion in the Public Review Draft that is going to Sacramento County on 10/9/2026.

B. State Lands Lease for Sevenmile Slough Earthen Dams

1. Current lease expires 2/17/2027.
2. Coordination with State Lands is underway to renew the current lease or apply for a new lease.

California Department of Water Resources

2026 Preseason Flood Coordination Workshop Series:

San Joaquin County and Surrounding Areas



Hosted by San Joaquin County OES

Assembly Room 3
2101 E. Earhart Avenue
Stockton 95206

Thursday, October 22
0800 – 1200



Come meet, collaborate, and exercise with your local, County, State, and Federal partners to learn how to get resources fast and make your voice heard before flood season starts.

When the water rises the difference between a contained problem and a disaster often comes down to how fast the right people connect. This workshop is an opportunity to collaborate with County, State, and Federal emergency managers who back up your flood fight, so you learn about what resources are available, how to request them, and who to call *before* you need them. We strongly encourage all Reclamation Districts, Levee Maintaining Agencies, Cities, and local communities to attend.

Part 1: Partner Presentations Include:

- **San Joaquin County OES** — local flood threats and problem areas
- **Cal OES** — how to request resources when local supplies run out, and how response and recovery work
- **DWR Flood Operations Center** — how planning and coordination support your high water response
- **DWR Flood Fight Specialists** — materials, methods, and training you can put to use
- **California Conservation Corps** — the crews and support you can call on
- **CAL FIRE** — the resources they bring to a flood response
- **USACE** — what the Corps provides, and how PL 84-99 assistance works
- **National Weather Service** — the 2026/2027 winter weather outlook



Part 2: Regional Tabletop Exercise:

A guided walkthrough of a realistic local flood scenario, where you and your response partners practice the coordination that wins the real fight.

Part 3: Open Discussion: Your chance to discuss what actually keeps you up at night—a weak spot on a levee, a resource gap, an emerging issue, a coordination snag — and work through it directly with the emergency managers and local partners who can help do something about it.



Please confirm which workshop(s) you will be attending using the QR Code:

**SCHEDULE
ON REVERSE**



2026 Workshop Schedule and Locations

YOLO COUNTY

& Surrounding Areas

Tuesday, September 29

0800 – 1200

Yolo County EOC

120 W. Main Street, Suite E
Woodland 95695

FRESNO COUNTY

& Surrounding Areas

Tuesday, October 13

0800 – 1200

Fresno EMS Training Center

5091 N. Fresno Street, Suite 118
Fresno 93710

SAN BERNARDINO COUNTY

& Surrounding Areas

Tuesday, October 27

0800 – 1200

Valley Communications Center

153 S. Lena Road
San Bernardino 92408

HUMBOLDT COUNTY

& Surrounding Areas

Tuesday, November 3

0800 – 1200

Fortuna Fire Department

320 South Fortuna Blvd.
Fortuna 95540

MONTEREY COUNTY

& Surrounding Areas

Tuesday, November 10

0800 – 1200

Monterey County OEM

Cayenne Room
1441 Schilling Place
Salinas 93901




STATE | FEDERAL

FLOOD

OPERATIONS CENTER

For questions or comments please contact the DWR State-Federal Flood Operations Center at: 916-574-2619 or Flood_Center@water.ca.gov



SACRAMENTO COUNTY

& Surrounding Areas

Wednesday, October 7

0800 – 1200

Sacramento County OES

3720 Dudley Blvd., Bldg. 600
McClellan 95652

MERCED COUNTY

& Surrounding Areas

Wednesday, October 14

0800 – 1200

Merced County JIC

3500 Apron Avenue
Atwater 95301

SANTA BARBARA COUNTY

& Surrounding Areas

Wednesday, October 28

0830 – 1230

Santa Barbara OEM

Incident Management Room
4408 Cathedral Oaks
Santa Barbara 93110

SHASTA COUNTY

& Surrounding Areas

Wednesday, November 4

0800 – 1200

Shasta County Sheriff

6590 Lockheed Drive
Redding 96002

BUTTE COUNTY

& Surrounding Areas

Tuesday, November 17

0800 – 1200

Cal Fire

176 Nelson Avenue
Oroville 95965
(Park on Del Oro / dirt lot)

CONTRA COSTA COUNTY

& Surrounding Areas

Thursday, November 12

0800 – 1200

Contra Costa County Sheriff

1850 Muir Road
Martinez 94553



US Army Corps
of Engineers®