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 BRANNAN-ANDRUS LEVEE MAINTENANCE DISTRICT 
BOARD OF DIRECTORS STATED MEETING 

Thursday, October 8, 2026 
10:00 a.m. 

ENGINEERING REPORT 

I. Delta Levees Subventions Program 

A. FY 2025-2026 

1. The District’s final claim for Fiscal Year 2025-2026 is due 10/31/2026. 

II. Delta Levees Special Projects Program 

A. BA-15-1 – Sacramento River Erosion Control and Habitat Enhancement Project 

1. The 3-year maintenance and establishment period ended on 9/30/2026.  A final 
walk through with CDFW and DWR occurred on 9/17/2026. The outcome of the 
final walk through was positive. 

2. The Year 3 monitoring report for habitat features has been submitted.   

3. Minor encroachment modification work is being performed by Galindo 
Construction.  Two pump platforms have been constructed, and we’re awaiting 
pump delivery. 

4. The overall Project Completion Report will be finalized and submitted upon 
completion of the minor encroachment modification work. 

B. BA-17-1 – Georgiana Slough Multi-Benefit Erosion Control Project 

1. The CVFPB encroachment permit application is currently under Section 408 
review by USACE. 

2. The CDFW Lake & Streambed Alteration Agreement (LSAA) has already been 
obtained. 

III. District Projects 

A. Georgiana Slough Levee Seepage 

1. Three sites: Sta 250+50 to Sta 252+00, Sta 262+00 to Sta 264+50, Sta 266+00 
to Sta 268+50 

B. San Joaquin River Crown Raising Adjustment at the Spindrift 

1. The modular ramp was delivered to Galindo’s yard and is being assembled.  The 
owner of the Spindrift is working on leveling the landing where the bottom of the 
modular ramp will be installed. 
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C. Georgiana Slough Erosion Protection Upstream of the Tyler Island Road Bridge 

1. A boat inspection of the Georgianna Slough levee upstream of the Tyler Island 
Road Bridge was performed on 9/25/2026.  The development of bidding 
documents is underway. 

2. Discuss applicability of Governor’s 9/21/2026 Proclamation of a State of 
Emergency due to the developing El Nino event, specifically as it pertains to the 
suspension of Public Contract Code advertising and competitive bidding 
requirements. 

3. Possible Board Action: Recommend that the Board authorizes KSN to award the 
construction contract to the responsible bidder with the lowest responsive bid 
within a construction budget as determined by the Board. 

IV. Encroachment Permitting 

A. 3 Main Street – Sidewalk and Retaining Wall 

1. Work is substantially completed.  Awaiting executed copy of encroachment 
permit. 

2. Recommend that owner’s surveyor perform a final survey of the retaining wall 
and provide a formal document for the District’s records that documents the 
encroachment onto the District’s levee parcel. 

B. 39 Main Street – Foundation Repair 

1. Plans from the property owner have been received by KSN and are currently 
being reviewed. 

2. If deemed acceptable, KSN will issue a Letter of Permission (LOP) upon 
completion of the plan review. 

V. Routine Levee Maintenance 

A. District Toe Drain Cleaning 

1. Refer to email from property owner at 737 W. Brannan Island Road (APN 156-
0110-062) regarding toe drain maintenance. 

2. Discuss District’s policy and schedule regarding toe drain maintenance and 
cleaning. 

EXHIBIT A: E-mail from Lorena Madison, dated 9/17/2026. 

EXHIBIT B: BALMD, RD 2067, RD 317, and RD 407 Overview Map. 

VI. Emergency Planning/Response 

A. Governor’s Proclamation of a State of Emergency 

1. Statewide proclamation on 9/21/2026 due to the developing 2026-20207 El Nino 
event. 
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2. “Applicable provisions of the Government Code and the Public Contract Code, 
including but not limited to travel, advertising, and competitive bidding 
requirements, are suspended to the extent necessary to address the effects of 
this emergency.” 

EXHIBIT C: Proclamation of a State of Emergency, dated 9/21/2026. 

VII. Other 

A. 2026 Sacramento County Multi-Jurisdictional Local Hazard Mitigation Plan 
(LHMP) Update 

1. Coordination with Foster Morrison Consulting and Brenna Howell Consulting is 
underway to provide District-related input to the 2026 LHMP Update. 

2. Expect to have final input by early October for inclusion in the Public Review 
Draft that is going to Sacramento County. 

B. State Lands Lease for Sevenmile Slough Earthen Dams 

1. Current lease expires 2/17/2027. 

2. Coordination with State Lands is underway to apply for a new lease. 

C. DWR Fall 2026 Inspection 

1. The DWR Fall 2026 Inspection with of the District’s Project levees is scheduled 
for 10/21/2026. 
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